


GLAST Large Area Telescope Calorimeter Subsystem

5.1 Dual PIN Photodiode

J. Eric Grove
Naval Research Lab, Washington DC
Calorimeter Instrument Scientist

eric.grove@nrl.navy.mil
(202)-767-3112






DPD Outline

- ❑ **Goals and History**
- ❑ **Responsibilities and Status**
- ❑ **Requirements**
- ❑ **Changes from EM to FM**
 - **Highlight: Optical Window**
- ❑ **Qualification Program**
- ❑ **Procurement**
- ❑ **Schedule**





Goals and History

- **Requirements on DPD are linked to the performance of the CDE and ultimately CAL**
 - **Collects the light from energy depositions in the Csi (SIGNAL)**
 - **DPD electrical characteristics (capacitance and dark current) affect the front end electronics NOISE**
 - **Desire is to maximize SIGNAL/NOISE**

CAL EM Dual PIN Photodiode



7 years of DPD development

**NASA
ATD
Program**


EM DPD

Flight DPD

E. Grove

PIN Diode	Dates	Optical Window Material	Silicon Die thickness (um)	PINA Area (mm ²)	PINB Area (mm ²)
S3590	1/1996 - 12/1998	Hard epoxy resin		n/a	100
S3590-08 SPL	2/1999 - 10/2001	Hard epoxy resin	200	24	96
S8576	1/2001 -	Hard epoxy resin	300	25	152
S8576-01	2/2003 -	Silicone resin	300	25	147






Responsibilities and Status

- ❑ **FM Requirements and Specs - joint responsibility of NRL and CEA**
 - **Worked closely with Hamamatsu in USA and Japan**
- ❑ **FM Procurement - joint responsibility of NRL and CEA.**
 - **CEA contributions**
 - **qualification and acceptance screening of all DPD**
 - **procurement of ~\$200K (USD) in flight diodes**
 - **NRL contributions**
 - **overall management of the effort,**
 - **coordination and negotiation of the specification, and**
 - **procurement of the residual flight diodes (~\$400K)**
- ❑ **FM Status**
 - **Specification is complete: LAT-DS-00209-12**
 - **Successful Procurement Readiness Review: 13 Feb 03**
 - **Qualification program will begin June 03**
 - **Evaluation of pre-production FM DPDs in progress now**






DPD Requirements

- ❑ **CAL Flight Dual PIN Photodiode Specification, LAT-DS-00209-12**
 - **Electrical and Optical Requirements**
 - **Area, sensitivity, dark current, capacitance, bias voltage**
 - **Ceramic Carrier Requirements - mechanical**
 - **Dimensions and tolerance control, electrical leads**
 - **Manufacturing Requirements**
 - **Die attach, wire bonds, optical window encapsulant**
 - **Product Assurance Requirements - Qualification and screening**
 - **Environmental Requirements**
 - **Deliverables - Documentation and data package**
 - **Shipping and handling**
 - **Acceptance Criteria**
- ❑ **Crystal Detector Element Specification, LAT-SS-01133-02**
 - **DPD bonding to CsI**
 - **Electrical lead treatment and positioning**






Changes from EM to Flight DPD

- ❑ **Several changes have been made based on EM lessons**
 - **Ceramic carrier size: S8576-01 carrier is 1 mm smaller in width and length**
 - **PIN B silicon die active area: S8576-01 die is 0.5 mm smaller in one dimension (~3%)**
 - **Electrical lead positions have been moved**
 - **Electrical leads shall be tinned by Hamamatsu prior to assembly of the silicon die to the carrier**
 - **Optical window encapsulant is changed to Shin Etsu KJR 9022E silicone resin**
 - **Shipping container has been modified to provide ESD protection and to protect the electrical leads from bending**

Let's talk
about this one






Optical Window Issues

❑ The problem with EM

- Hard epoxy window of EM S8576 could not withstand thermal cycling (-30C to +50C, 100 cycles)
 - Extensive testing program in France and US
 - ~650 units used in bonding, thermal, optical, etc. studies
 - “Microcracks”, severe cracks, delamination
 - Latter two could cause electrical failure
- But otherwise it worked well
 - Bonds to crystal were excellent and exceeded specs
 - Mechanical strong
 - Thermally stable
 - Optically clear




Acoustic microscopy
of failed window

❑ The solution for FM

- Make the window flexible: ShinEtsu silicone





Optical Window Verification

□ Verification program for ShinEtsu window

- Report LAT-TD-1476-01

- Tested performance of commercial PDs and sample EM DPDs with ShinEtsu window

• Thermal stability of window

- No cracks or delam at up to 180 cycles

• Out-gassing

- After bake-out, passes Mass Loss and Condensible Volatiles requirements

• Bond compatibility


- Forms fully-cured, strong bonds with optical adhesive for Csl(Tl)

• Optical properties

- Light yield: ~90% of hard epoxy
- Thermal stability of optical bond: No significant loss of light after >100 cycles

• Mechanical strength of bond


- Tensile strength: >160 N (spec is >10 N)
- Shear strength: >0.80 N/mm² (spec is >0.12 N/mm²)



- Conclusion: DPD with ShinEtsu silicone window still exceeds spec

Naval Research Lab
Washington DC






Qualification Program

- ❑ **Qualification program for FM DPDs is responsibility of CEA**
 - **Begins June 03**
 - **Discussed in agenda item 5.3**
 - **Principle tests**
 - **Solderability of leads**
 - **Moisture uptake**
 - **ShinEtsu window**
 - **Thermal cycling**
 - **stability of ShinEtsu window**
 - **Operating lifetime**
 - **Radiation hardness**
 - **Tests of pre-production samples are in progress now**
 - **Expect no issues**






Procurement Quantities

Level	Operation or Loss Process	Loss %	Loss Count	TOTAL CNT
CDE	Required CDE for Flight			1728
	Flight Spares	6.4%	110	1838
	CEA Delivery to NRL			1838
	Acceptance Test Failures	1.0%	19	1857
DPD	DPD for CDE Acceptance Test			3714
	Bonding Process Fallout	10.0%	413	4127
	PhotoDiode Assy Fallout	2.0%	84	4211
	Solder/Stake Failures	1.0%	43	4254
	Spare DPD	2.0%	87	4341
	Electrical Screening Fallout	1.0%	44	4385
	Dimensional Fallout	1.0%	44	4429
	Lot Acceptance Test	1.0%	45	4474
	DPD Qualification		60	4534
	DPD Evaluation		48	4582
	Bonding Process Development		100	4682
	TOTAL DPD Requirement			4682

**Deliveries
in
quantities
of 600 DPD**





Schedule

- ❑ **First flight deliveries needed June 2003.
Hamamatsu requires 3.5 months to manufacture.**
 - **First two months of manufacturing are for fabrication of the ceramic carriers. Assembly and test of the DPD are the remaining time.**
- ❑ **Deliveries are based on 600 diodes at 5 week intervals for the first four deliveries and 3 week intervals for the remaining four deliveries**

